SA

] Progress Tracking Report

SP-R1 Public and Vehicular Access

Current Project
Status = Green

No additional progress was made during December.
Field visits wil} occur in January, 2003.

Schedule &%
)
S
¥ -
Actual -
} U i t
Segt 02’ - Dec 02’ March 03 June 03’
Doug Rischbietsr Joho Baas
Qualitative Azsssement of Progrees (%):6
(996) 4456310 LougrOwalercagov | (4154301434  [baasi@edaw.com T——— I
Status As Of 1/02/03 Concerns/issues/Suggestions

There are no concerns, issues, or suggestions
relative ta this study for this reporting period.

1 Progress Tracking Report

SP-R2 Recreation Safety Assessment

Current Project
Status = Green

» 4 & o
Schedue o o <
P 4 ﬁ? & &
Revised

Actual

Nov 02'

Doug Rischbieter John Baas

Quakitative Assessmant of Progress (%)15

(9184456310  [oupr@water.cagov | (415)433-1684  [bsasjOodew.com L eiamnet Poaramiss |

Status As Of 1/02/03

A study coordination meeting with EDAW staff was
hetd to discuss studles 2, 8, 11, and 15.

ConcernsAissues/Suggestions

There are no concerns iasues, or suggestions for
this reporting period. During the next reporting

period site visits to all major recreation sites will
be completed.
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Current Project

1 Progress Tracking Report Status = Green

SP-R3 Assess Relationship of Project
Operations and Recreation

Schedule & g@&’ .ﬁg #&%ﬁ’jpf &S

Planned 4}@ éﬁf ‘\Q’ff i\gg 'gg & & ‘Q’b
Revised
Actuat

i 1 Il ) I
T 1

1
J T T Y
Segt 02' Dec 02" March 03’ June 03’ Seﬁ 03’ Dec 03"

—

Doug Rischbieter John Baas I
Cualtakive Assesement of Progress (%): 18 .

(916) 4456010 Mougrovalwcagoy | (151451404 [baasiOocewcom | [ pmocederomeesitis. | |

Status As Of 1/02/03 Concerns/issues/Suggestions
A database query was conducted to identity “regular
users” of the Study Area, with the intent of
interviewing 1hose Individuals (to complete task 1 in
the study plan) about the effects of lake levels on

their r fon use and satisfacti Interview
methodology is currently under development, and
interviews will be d in late J Y.

Current Project
1 Progress Tracking Report Status = Green

SP-R4 Assess Relationship of Fish/Wildlife
Management on Recreation

Lo

Planned .Q\é ¢ &é? ‘é& “—&
Revised
Actual

T T T T ¥
Jan 03’ March 03 Max 03’ Juu 03’ Seﬁ 03" Nov 03’

Doug Riachbieter John Baas
Queltative Asssssrment of Progress (%):18

(618) 4458310 fouprOwaiorcagov | (415)433-1434  [bessiOedawoom || prmed prommetiie | |

Status As Of 1/02/03 Concerns/lssues/Suggestions
No addhional progress was made during December.

For this reporting period there are no concems,
Issues, or suggestions.
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SA

Current Project
1 Progress Tracking Report Status = Green
SP-R5 Assess Recreation Area Management
soode oF A o
& \&;\? o § o
Pianned | ——4p. P > ¢o—— &
Actual
: : : ——t ! !
Jan 03’ March 03’ May 03" July 03’ Nov 03" Jan 04"
.
Doug Rischbieter Joho Baas Qualitative Azsesement of Progress (%):15 l
(996)4456310  KiougrOwatercagoy | (415)4%-1484  [bmasj@edamcom L Placoed Progromn.cizte | |
Status As Of 1/02/03 Concerns/issues/Suggestions

No additional progress was made during December

For this reporting period, there are no
concerns/issues/suggestions.

Progress Tracl

SP-R6 ADA Accessibility Assessment

Current Project

king Report Status = Green

Schedule o S Fo
& <

Planned ‘@ |<§ |c‘® |<@

Revised

Actual

L}
March 03’

¥
June 03’

Doug Rischbieter

John Baas
CQualitatve Asseserment of Progress (%):6

{916) 445.8310 kougvow«mgov (415) 433-1484

3"0“)9'1“90’" Lammn-mn_l l

Status As Of 1/02/03

No additional progress was made during December.

Concernsfissues/Suggestions

For this reporting period, there are no concerns,
Issues, or suggestions.
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SA

1 Progress Tracking Report

SP-R7 Reservoir Boating Study

Current Project
Status = Yellow

Revised

Schedule & 4;%;3;,’? ‘z’fv"f
Planned o c’:f b >+

Doug Rischbieter John Baas

Cuatative Azsessrnent of Progrees (%): 35 J

(916)445-6310  [dougr@watercagov | (415)43%.1484 [panai

o [

Status As Of 1/02/03

Completed an interim report that included summary
results of boater surveys.

Concerns/issues/Suggestions

1 Progress Tracking Report

SP-R8 Carrying Capacity

Current Project
Status = Green -

Schedule &
&

Planned e\

Doug Rischbieter John Bazs

Qualtalive Asessement of Progress (%):5 l

916)4456310  Kougrowaiwcagoy | (4151431488 [boasj@edew.com Irrmmerras

Concerns/issues/Suggestions

Status As Of 1/02/03
A coordination meeting with EDAW statf was ) )
held to discuss studies 2, 8, 11, and 15. There are no gy or sugg for
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SA

Current Project

Progress Tracking Report Status = Green

SP-R9 Existing Recreation Use Study

Schedule & & o &
Planned ‘\s‘"’a R N
P ¢ L S 0 2
Revised

Actunt

Doug Rischbieter John Bass

I Cualilative Assssament of Progress (%): 35 |

DT ST DT el | =] N I

Status As Of 1/02/03

Compleied an interim report that inctuded trall count
data begin collected as part of this study. Viewed
alternate locatlons for the four trall counters as part
of an effort to obtain use information representative

Concernsflssues/Suggestions

of the entire trail k. The trail e« s will be
moved this week.
e srmervsmsrra——— e —————————————aee
Current Project
1 . Progress Tracking Report Status = Green
SP-R10 Recreation Facility and Condition
Inventory
&

Schedue ™ ﬁ\‘*‘ff &
Planned é\@\’3’ ‘of QQ& .6‘9 ‘«'@
Revised
Actuai

July 02'

Doug Riechbieter John Baas

Qualiative Aseessment of Progrees (%):50 I

(916)45-6310 fdougrOwatorcagov | (4154331484 [bassjOedawcom Lpanned progres 33 | |

Status As Of 1/02/03 I Concerns/issues/Suggestions

Made revisions to prefiminary facility inventory. A site There are no concerns, issues, or suggestions for
this study during this reporting period.

visit ta review all current facllities is scheduled for
January.
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SA

Current Project

Progress Tracking Report Status = Green

SP-R11 Recreation and Public use Impact
Assessment

1

T T T
Nov 02' Jan 03" March 03’

Doug Rischbieter John Bass

Qualitive Assssament of Progress (%):6

@100 kougrowatercagoy | (4154331484 [bansj@odawcom ETTe—| T

Status As Of 1/02/03

A coordination meeting with EDAW staff was held
pertaining to studies 2,8,11, and 15.

Concerns/issues/Suggestions

There are no concerns, issues, or suggestions for
this study during this reporting period.

i Progress Tracking Report Status = Green

SP-R12 Projected Recreation Use

Current Project

S 4

LG
Schedwe & @f&" 2 g
Pianned Q\Q@Q xéss Q"%;»f: ‘3&&“\ Q@Qf
Revised
Actual

T 1 T T
Sept 02’ Nov 02" Jan 03’ March 03"

May 03’ Nov 03’

Cualitatve Assesement of Progress (%): 18 l

attendance at reservoirs in California. Reviewed
historic data on the refationship between pool
elevations and recreation atiendance at Lake
Oroville. Reviewad historic sailing data and
currently conducting some trend analyses with
these data. Developed a report outline for an interim
report that Is due on March 1, 2003.

Doug Rischbieter John Baas
(916) 4456310 kougrGwatecoagoy | (415)403-1484  [bassjOedemoom | prwwscpogemrcnris | |
Status As Of 1/02/03 Concerns/issues/Suggestions
Revi d | models used to predict recreation

There are no ns, | , OF suggesth for
this reporting petiod.
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Current Project

| Progress Tracking Report Status = Green

SP-R13 Recreation Surveys

3
Schedule SR o5 o
S & S

Planned -—Q\——Q—éé& tQ# -
Revised
Actual

t } } } } i } } i } }

June 02’ December 02’ June 03’ December 03’
Doug Rischbieter John Baas

Queltatve Assessrrent of Propress {%):40

(916)4456310  fdouprOwniwrcagoy | (415)420-1464  [osnmOdawoon | | proooed Pronm a0 |

Status As Of 1/02/03 Concerns/issues/Suggestions

Have entered all existing survey data Into an Access
Database. Currently integrati al

survey data into a new database for statistical
analysis. Completed an interim report in December
based on survey data that were entered by
December 1. Survey data entry is 98% complete.

Current Project
1 Progress Tracking Report Status = Green

SP-R14 Assess Regional Recreation Barriers
to Recreation

& &
— B g S

1
T
Jan 03’

Rischbl John B:
Dovg inter o Bazs CQuala¥ivo Asessement of Progress (%):25

916) 4456310 Kougr@welercagoy | (415)433-1484 |bensj@edamcom T —) |

Status As Of 1/02/03 Concerns/issues/Suggestions
No additional progress was made during December.
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SA

Progress Tracking Report

8P-R15 Recreation Suitability

Current Project
Status = Green

Schedule o I
Pianned e‘& ‘\é" Ié“" '«“5
Revised
Actual

T T Ll
Nov 02" Jan 03’ March 03’

Doug Rischbieter John Bans

Cualitative Asessament of Progrees (%):6

91) 4456310 KougrOwstercagov | (415)4%3-1484  [bessiOedewcom | | Panced Promacirs | |

Status As Of 1/02/03

A coordination meeting with EDAW staff was heid to
discuss studies 2, 8, 11, and 15.

Concernsfissues/Suggestions

There are no concerns, issues, or suggestions for
this study during this reporting period.

Current Project
1 Progress Tracking Report Status = Green
SP-R16 Whitewater and River Boating
> <
N
Schedule & f«% @g\ c‘@@@ ;
& <
Planned | —4» ‘?\sf’ & N \
Revised
Actual
} } 1 t t } +
Sept 02 Oct 02’ Nov 02" Dec 02’ Jan03' _ Feb03
Doug Rischbister John Baze CQualtative Assssernent of Progress (%):18
(916)445.6310 _ kougrOwoterongov | (115)433-1464  [baasjOudewoom | |_Pnned Prooroms (415 | T

Status As Of 1/02/03 Concerns/lssues/Suggestions I
Developed a data collection protocol.
B e ——— ——
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SA

Progress Tracking Report

SP-R17 Recreation Needs Analysis

Current Project
Status = Green

\\"3& o
Schegwe o ey )
o v\isb Aqg\‘:@,‘?& ‘vﬁ:& Aég‘d:&gg’@ ’Q&?‘*&

Revised

Actual

Ooug Rischbieter John Baas

Qualitalive Asssssment of Progress (%):0

(916) 4456310 [douprOwatercagov | (415)435-1484  |baaslOedawcom | [ pioedProgmatile | |

Status As Of 1/02/03

No work has begun on this study.

Concerns/issues/Suggestions

1 Progress Tracking Report

SP-R18 Recreation Activity, Spending, and
Associated Economic Impacts

Current Project
Status = Green

f * \59@\ Q@ )
@?\6 SR o
— & v A4

Work focused on collecting and compiling data for

refining the draft ity ¥
models, which were presented to the Technical

Review Team (TRT) on December 12.

A written response to comments submitted by Jon
Ebeiing, a member of the TRT also was prepared
during December.

Doug Rischbleter Tom Wagge
1916) 4456310 [dougrowatercagov | 916451372 [tegeQ@ioweconcom | | Pt bropmmacste | |
Ce n ISugg
Status As Of 1/04/03
During January, information on the economic base

of the affected communities will be summarized
for including In the Phase 1 report. The Phase 1
background report will be submitted to DWR by
January 27. The next meeting of the TRT was
scheduled for February 27.
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Current Project

1 Progress Tracking Report Status = Green
SP-R19 Fiscal impacts
o
Scheoule ™ \f@& ?ﬁéaféﬁﬁ‘g{
Planned 4‘3@ f M
Revised
Actual

T
Sept 02’

—
Doug Rischbleter Tom Wegge
Quedtative Asssssment of Progress: 10%
(916)4456310 __ ougrOwatwoagor | (9164513572 [rwppeGioweconcom | | pemedrmmein ] |

Status As Of 1/04/03
Historical data on sales tax revenuss and lodging tax revenues
were revised for the Phase 1 bach d report. Ink
on exp by les invalved in of and
management of Lake Croville was presented at the December
12 imesting of the TRT for socioeconomics.

The J team also di for

a
fiscal impact component to the community impact mt;dal: [ ]
that of ch in conditions could be

evajuated and reported in one integrated model.

c L /Sugge:

During January, information on historical
property values wil be compiled and
summarized for inclusion in the Phase 1
report, along with other tax revenue data for
the affected communities. The Phase 1
background report will be submitted to DWR
by January 27. The next meeting of the TRT
was scheduled for February 27,
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